
  

 

 

Florida Department of Transportation 
RICK SCOTT 

GOVERNOR 
605 Suwannee Street 

Tallahassee, FL  32399-0450 
ANANTH PRASAD, P.E. 

SECRETARY 

 

June 8, 2011 

 

Monica Gourdine 

Program Operations Engineer 

Federal Highway Administration 

545 John Knox Road, Suite 200 

Tallahassee, Florida 32303 

 

Re: Office of Design, Specifications 

 Section 009 

 Proposed Specification: 0090501SLLS Measurement and Payment. 

 

Dear Ms. Gourdine: 

 

We are submitting, for your approval, two copies of the above referenced Special Provision. 

 

These changes were proposed by Alan Autry of the State Construction Office to add language 

requiring the Contractor to submit and obtain approval of a Schedule of Values for Streamline 

Lump Sum Projects within 21 days after the contract award or at the preconstruction conference, 

whichever is earlier. 

 

Please review and transmit your comments, if any, within two weeks. Comments should be sent 

via Email to SP965RP or rudy.powell@dot.state.fl.us. 

 

If you have any questions relating to this specification change, please call Rudy Powell, State 

Specifications Engineer at 414-4280. 

 

      Sincerely, 

       

      Signature on file 

       

      Rudy Powell, Jr., P.E. 

      State Specifications Engineer 

 

RP/dt 

Attachment 

cc: Gregory Jones, Chief Civil Litigation 

 Florida Transportation Builders' Assoc. 

 State Construction Engineer



0090501SLLS 

All Projects less than $2,000,000 and 

less than 2,000 tons of asphalt, 

Streamline Lump Sum. 

Do not use with SP0090103SL. 

MEASUREMENT AND PAYMENT. 

(REV 11-18-10345-14282-11) 

SUBARTICLE 9-5.1 (Pages 100 and 101) is deleted and the following 

substituted: 

 9-5.1 General: The Engineer will make partial payments based on the amount of 

work that the Contractor completes during the month (including delivery of certain 

materials, as specified herein below). The Department will base the amount of such 

payments on certified monthly invoices submitted by the Contractor for progress 

payments each month, less any retainage withheld. The Contractor must make a request 

for payment no later than 12 O’clock noon, Monday, after the estimate cut-off date or as 

directed by the Engineer, based on the amount of work done or completed. The invoice 

shall include the Contract Number, the Financial Project Number, the Invoice Number, 

the Invoice Date, and the time period that the invoice represents. 

  Retainage will not be withheld until the percent of allowable Contract time 

used exceeds 75%. From that time forward, the Department will withhold retainage of 

10% of the amount due on the current estimate as retainage when the percent of 

allowable Contract time used exceeds the percent of Contract amount earned by more 

than 15%. 

  Contract amount is defined as the original Contract amount adjusted by 

approved supplemental agreements. 

  Contract time is defined as the original Contract time adjusted by 

approved Contract time extensions. 

  Retainage will be determined for each job on multiple job Contracts. The 

Department will not accept Securities, Certificates of Deposit or letters of credit as a 

replacement for retainage. Amounts withheld will not be released until payment of the 

final invoice. 

 

SECTION 9 (Pages 95 - 106) is expanded by the following new Article: 

9-11 Submittals. 

 9-11.1 Submittal Instructions: The Contractor will prepare and certify a monthly 

invoice for each project in the Contract. Submit the invoice to the Engineer. The 

Engineer will not pay for any item of work until the invoice is approved. 

 9-11.2 Schedule of Values: Within 21 calendar days after contract award or at 

the preconstruction conference, whichever is earlier, prepare and submit a schedule of 

values to the Engineer for approval prior to invoicing. Assign the schedule of values to 

the scheduled work activities in the project schedule with the total being the lump sum 

contract amount. 

  The schedule of values will be the basis for determining monthly 

payments. Quantities will be compared with the project schedule to determine the 



0090501SLLS 

All Projects less than $2,000,000 and 

less than 2,000 tons of asphalt, 

Streamline Lump Sum. 

Do not use with SP0090103SL. 

percentage earned. The percentage shall be that portion of the work completed as 

compared to the total work contracted. 

 9-11.3 Contractor’s Invoice: The Contractor must make a request for payment by 

submitting a certified monthly invoice, no later than 12 O’clock noon, Monday, after the 

estimate cut-off date or as directed by the Engineer, based on the amount of work done or 

completed. The Contractor’s invoice must consist of the following: 

  (a) Contract Number, Financial Project Identification Number, Invoice 

Number, Invoice Date and the period that the invoice represents. 

  (b) The basis for arriving at the amount of the progress invoice including 

approximate quantities of work completed, less payments previously made and less an 

amount previously retained or withheld. 

 

 



0090501SLLS 

All Projects less than $2,000,000 and 

less than 2,000 tons of asphalt, 

Streamline Lump Sum. 

Do not use with SP0090103SL. 

MEASUREMENT AND PAYMENT. 

(REV 5-2-11) 

SUBARTICLE 9-5.1 (Pages 100 and 101) is deleted and the following 

substituted: 

 9-5.1 General: The Engineer will make partial payments based on the amount of 

work that the Contractor completes during the month (including delivery of certain 

materials, as specified herein below). The Department will base the amount of such 

payments on certified monthly invoices submitted by the Contractor for progress 

payments each month, less any retainage withheld. 

  Retainage will not be withheld until the percent of allowable Contract time 

used exceeds 75%. From that time forward, the Department will withhold retainage of 

10% of the amount due on the current estimate as retainage when the percent of 

allowable Contract time used exceeds the percent of Contract amount earned by more 

than 15%. 

  Contract amount is defined as the original Contract amount adjusted by 

approved supplemental agreements. 

  Contract time is defined as the original Contract time adjusted by 

approved Contract time extensions. 

  Retainage will be determined for each job on multiple job Contracts. The 

Department will not accept Securities, Certificates of Deposit or letters of credit as a 

replacement for retainage. Amounts withheld will not be released until payment of the 

final invoice. 

 

SECTION 9 (Pages 95 - 106) is expanded by the following new Article: 

9-11 Submittals. 

 9-11.1 Submittal Instructions: The Contractor will prepare and certify a 

monthly invoice for each project in the Contract. Submit the invoice to the Engineer. The 

Engineer will not pay for any item of work until the invoice is approved. 

 9-11.2 Schedule of Values: Within 21 calendar days after contract award or at the 

preconstruction conference, whichever is earlier, prepare and submit a schedule of values 

to the Engineer for approval prior to invoicing. Assign the schedule of values to the 

scheduled work activities in the project schedule with the total being the lump sum 

contract amount. 

  The schedule of values will be the basis for determining monthly 

payments. Quantities will be compared with the project schedule to determine the 

percentage earned. The percentage shall be that portion of the work completed as 

compared to the total work contracted. 

 9-11.3 Contractor’s Invoice: The Contractor must make a request for payment 

by submitting a certified monthly invoice, no later than 12 O’clock noon, Monday, after 



0090501SLLS 

All Projects less than $2,000,000 and 

less than 2,000 tons of asphalt, 

Streamline Lump Sum. 

Do not use with SP0090103SL. 

the estimate cut-off date or as directed by the Engineer, based on the amount of work 

done or completed. The Contractor’s invoice must consist of the following: 

  (a) Contract Number, Financial Project Identification Number, Invoice 

Number, Invoice Date and the period that the invoice represents. 

  (b) The basis for arriving at the amount of the progress invoice including 

approximate quantities of work completed, less payments previously made and less an 

amount previously retained or withheld. 

 

 


